
SW 27th / Strander Boulevard Extension Phase 1, Seg 2A    October 2012 

Construction Update: 

• Stage 1 Excavation (east side) Completed.  

• Three Test Piles Driven. 

• Pile Driving Production to Begin 10/23. 

• Secondary Dewatering Route Established. 

• Erosion control being maintained. 
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Topping out Wet Well for Pump Station. 

 

Hauling of Level 4 Excavation.
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Excavation 4 Completed.  180 Ton Crane Preparing to 
Drive First Test Pile. 

Alternate Dewatering Pipe Routed into First Cell of Pond.  
Crane Prepped for Pile in Background. 

 
For more construction photos, visit the project website http://rentonwa.gov/living/default.aspx?id=8080 , where there is a 
link to more construction photos on a City Flickr webpage. 
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